

ATT

Approved For Release 2000/09/11 : CIA-RDP66R00638R000100090091-4

SECRET

SATELLITE SCHEDULE

	1962												1963											
	M	J	J	A	S	O	N	D	/	J	F	M	A	M	J	J	A	S	O	N	D			
ARGON	1				1	2																		
CORONA (MURAL)	2	2	3	3	1	*	/	/	/	/	/	/	/	/	M	M	M	M	M					
																4c"	4c"	4c"	4c"	4c"	4c"			
LANYARD												1	1	1	1	1								
102 ELIFT		1					1			1			1				1			1				
201 SANDS		1		1	1	1	1	1					2	2	2	2	1	1		1				
35 WEATHER	1			1			1			1														

Spares Payload Only

* 8 M (Decision 1 July 62 on procurement of THOR/AGENAS)

2 A

2 C

1 C'

4 E-4

3 THOR/mo Production schedule until May of 1963 - Decision required by 1 July 62 for follow-on vehicles.
 3 AGENA/mo THOR/AGENA (12 mo. lead time for manufacturing)

Approved For Release 2000/09/11 : CIA-RDP66R00638R000100090091-4